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Disclaimer 
 

This document was prepared as an account of work sponsored by an agency of the United States 
government. Neither the United States government nor Lawrence Livermore National Security, LLC, 
nor any of their employees makes any warranty, expressed or implied, or assumes any legal liability or 
responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or 
process disclosed, or represents that its use would not infringe privately owned rights. Reference herein 
to any specific commercial product, process, or service by trade name, trademark, manufacturer, or 
otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the 
United States government or Lawrence Livermore National Security, LLC. The views and opinions of 
authors expressed herein do not necessarily state or reflect those of the United States government or 
Lawrence Livermore National Security, LLC, and shall not be used for advertising or product 
endorsement purposes. 

 
 

 

This work performed under the auspices of the U.S. Department of Energy by Lawrence Livermore 
National Laboratory under Contract DE-AC52-07NA27344. 
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Introduction 

This report documents completion of FY11 L2 milestone # 3953- TLCC2 contract award.  
This milestone was scheduled for completion on 3/31/11 and was completed on 4/14/11.  
There is a separate milestone (3856), due at the end of the fiscal year, concerned with 
installation of the first LLNL SU and early user access.   
Efforts related to this tri-lab L2 milestone started early in 2010 with the development of 
tri-lab requirements for the second ASC capacity system procurement.  The SOW was 
then developed along with necessary RFP paperwork and sent to HQ/DOE for their 
review prior to being released.  There was significant delay in getting this step completed 
which led to this milestone being put at risk for several months.  However, once the RFP 
was approved and released we were able to get the procurement back on track with 
aggressive proposal response and review timelines.   

The formal proposal number was “Request for Proposal B590550” and it was published 
via the following web site:  https://asc.llnl.gov/tlcc2/rfp/.  The overall timeline for the 
process was: 

 
The following attachments contain the detailed milestone text, a copy of the first page of 
the signed contract, one of the emails sent to HQ describing the tri-lab program reviews 
that were held, and a few select slides from a presentation that was given following the 
contract award to interested stakeholders at LLNL.   
 

 
 

RFP	  released	   12/22/10
Bids	  Due 2/11/11
Tri-‐Lab	  Selection 2/16-‐17/11
Vendor	  Negotiations 2/22-‐24/11
LLNL	  Contract	  Review	  Board 3/16/11
LSO/ALB	  SC/HQ	  Contract	  Review 3/17/11-‐4/7/11
Contract	  Signed 4/14/11
Architecture	  Decision	  Point 6/1/11
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Attachment 1: Milestone Definition Text 

Milestone (ID#): TLCC2 contract awarded 

Level: 2 Fiscal Year: FY11 DOE Area/Campaign: ASC 

Completion Date: March 31, 2011 

ASC WBS Subprogram: CSSE 

Participating Sites: LLNL, LANL, SNL 

Participating Programs/Campaigns: ASC 

Description: Develop,  issue,  and  evaluate  the  RFP  for  the  TLCC2  platform  and  
award  a  contract. 

Completion Criteria: Contract awarded to winning vendor for TLCC procurement 

Customer: ASC HQ 

Milestone Certification Method:  
A program review is conducted and its results are documented.  
Professional documentation, such as a report or a set of viewgraphs with a written 
summary, is prepared as a record of milestone completion.  

Supporting Resources: CSSE, FOUS, procurement staff 

Supporting Milestones:  

Program Title Due Date 
N/A N/A N/A 

Codes/Simulation Tools Employed: N/A 

Contribution to the ASC Program: Common platforms leverage resources and enhance 
user efficiency. 

Contribution to Stockpile Stewardship: Provides capacity computing cycles necessary 
for stockpile stewardship. 

No. Risk Description 
Risk Assessment (low, medium, high) 

Consequence Likelihood Exposure 

1 COTS vendor silicon non-
functional High Low Low 

2 Integrator unable to perform High Low Low 
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Attachment 2: Signed Contract 
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Attachment 3: HQ letter on program reviews 

From: Carnes, Brian R. 

To: Bob Meisner (Bob.Meisner@nnsa.doe.gov); Douglas Wade 
(Douglas.Wade@nnsa.doe.gov) 

Cc: McCoy, Mike; "Lee, Sander L."; Carnes, Brian R. 

Subject: TLCC2 review a success 

Date: Thursday, February 17, 2011 3:51:08 PM 

Importance: High 

 
Dear Bob and Doug, 
 
Michel suggested I send you a quick update on the TLCC2 process.  The 
proposal reviews are now complete.  We had a full day technical review 
yesterday in Albuquerque and spent all morning today on the business 
review here in Livermore.  All three Labs were well represented at both 
reviews.  Both the technical and business reviews went very well and all 
participants seemed very happy with the results.  I received many positive 
comments from the other Labs on how smooth it went.  We have unanimous 
tri-lab consensus from both the technical and business reviews.  From the 
procurement point of view, we have the best possible outcome – our top 
technical choice yesterday came in at the best price today.  Overall, it could 
not have gone better.  We hope to begin contract negotiations with the 
winning bidder in Livermore on Tuesday morning.   We will work 
aggressively to complete the paperwork to get the package in the review 
pipeline as soon as possible.   
 
Best regards, Brian. 
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Attachment 4: Select slides from presentation 

 

 

 

Request	  for	  Proposal	  B590550
https://asc.llnl.gov/tlcc2/rfp/

RFP	  released	   12/22/10
Bids	  Due 2/11/11
Tri-‐Lab	  Selection 2/16-‐17/11
Vendor	  Negotiations 2/22-‐24/11
LLNL	  Contract	  Review	  Board 3/16/11
LSO/ALB	  SC/HQ	  Contract	  Review 3/17/11-‐4/7/11
Contract	  Signed 4/14/11
Architecture	  Decision	  Point 6/1/11

Contract	  Decision	  Point
Milestone No. Milestone Description Due Date Payment Amount 

5.5.1 Detailed Project Plan 7 Days After 
Subcontract 

Award $50,000 
5.5.2 Tri-Laboratory TOSS Multi-node Checkout May 2011 $50,000 
5.5.3 TLCC2 SU Architecture Decision Point 06-01-11 $ 50,000 

5.5.4 (SOW Plan A) 
6.5.1 (SOW Plan B) 

Tri-Laboratory TOSS Final Checkout August 2011 $ 50,000 

 TOTAL FIXED PRICE  $ 200,000 
 

Option	  	  A1

Intel	  Sandy	  Bridge

Mellanox Connect-‐X3	  IB

Option	  	  A2

Intel	  Sandy	  Bridge

QLogic QDR	  IB

Option	  	  B

AMD	  Interlagos

QLogic QDR	  IB
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TLCC2	  SU	  Configuration

System Parameters: ~50 TF/s SU
• Dual Socket Eight-Core Intel Xeon Sandy Bridge-EP nodes
• 32 GB DDR3-1600 SDRAM (64 GB on LLNL Gateway nodes)
• <3 µs MPI latency and 4+4GB/s Bandwidth over QLogic IBA 4x QDR

• Built from 648, 324, and 36-port IBA switches
• No local disk on compute and gateway nodes. Remote boot from RPS nodes 
• IO Bandwidth 20 GB/s delivered parallel I/O performance
• Software for build and acceptance TOSS 2.0
• GPU node option with 2xGPUs per node

GbE Management

154 2 Socket 8 Core Compute Nodes (2,464 CPUs)

1 Remote 
Partition 

Server
1 Login/
Service/
Master

Site Supplied 
Storage 

6 Gateway
nodes

162 Port IBA 
4x QDR 

Uplinks to 
spine switch

Site supplied 
MetadataMD MD…

Site supplied 6-lane IBA or 12-lane 10GbE Switches

324 Port (162D162U) InfiniBand 4x QDR

RPS LSM
GW GW GW GW GW GW

TLCC2	  Timeline
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Exec
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DOE/HQ Contract

Review
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RFP Release
LLNL 

Contract 
Review

LSO Contract
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Review Manufacturing Ramp
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